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PHENIX	  	  
WEEKLY	  PLANNING	  

May	  7,	  2015	  
C.	  Biggs	  
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This Week
1. Tightened Voltage tap on CMI. Hoping it   
     solves trip issue.
2. Planning s-PHENIX H-Cal mock-up.
3. Support Run 15
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Next Week


Continue to support Run 15

Continue to support S-PHENIX




sPHENIX Engineering Status 

4 

May	  7,	  2015	  

April	  30,	  2015	   Don	  Lynch,	  



Current	  Project	  Status	  &	  News	  
•  Science Review last week 

–  By all accounts a smashing success 
–  Expect CD0 soon, followed by several cost and schedule reviews (in-house and DOE) 
–  Expect overall Project schedule to stay as planned 

•  Bi-weekly Tracker meetings begun 
–  Design specifications and resource requirements to be sharpened. TPC/Silicon 

option to be scoped  

•  Master Project Schedule Scrubbing continues 
–  Installation review next week, Magnet, Tracker 

•  sPHENIX Documentation 
–  sPHENIX Wiki  
–  sPHENIX Magnet   (link can be found on sPHENIX wiki page) 
–  sPHENIX Document Database 
–  Controlled Document Database – in progress 
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Producing	  2D	  Taped	  Modules	  

C.Woody, sPHENIX Status Meeting,  5/7/15 6 

	  

•  Two	  methods	  being	  explored	  
Ø  Tilted	  wire	  frames	  (Jin)	  
Ø  Meshes	  with	  tapered	  holes	  (Sean)	  
	  

•  Took	  more	  than	  3	  months	  to	  produce	  drawings	  for	  these	  parts	  
•  Web	  req	  for	  wire	  frames	  was	  placed	  on	  4/8	  and	  parts	  should	  be	  here	  

next	  week.	  
•  Web	  req	  for	  meshes	  (some	  of	  which	  are	  also	  needed	  to	  do	  first	  

assembly)	  was	  placed	  on	  4/10	  and	  was	  just	  approved	  yesterday	  !	  Hope	  
for	  delivery	  someXme	  in	  June.	  

•  SXll	  need	  to	  design	  and	  build	  tooling	  in	  order	  to	  start	  actually	  trying	  
to	  make	  these	  modules	  

•  EsXmate	  a	  minimum	  of	  2	  months	  to	  produce	  first	  successful	  module	  
(→	  July/August)	  

S-‐PHENIX	  EM	  Calorimeter	  News	  



sPHENIX	  Project	  Major	  Milestones:	  R&D	  

•  CD0        -  September 2015 
•  HCal Preliminary R&D 
•  EMCal Preliminary R&D 
•  Calorimeter Prototype Beam Test (1)    -  April 2016 
•  Calorimeter full scale Engineering Prototypes 
•  Calorimeter Wooden Bird Prototypes 
•  V2 Calorimeter Prototype Test 
•  Preproduction Calorimeter Prototype Tests 
•  Tracker  Preliminary R&D complete 
•  Tracker Prototype(s) v1 test 
•  Tracker Prototype(s) v2 test 
•  Preproduction Tracker Prototype(s) test 
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sPHENIX	  Project	  Major	  Milestones:	  ProducXon	  

•  CD0        -  September 2015 
•  Calorimeter Prototype Beam Test    -  April 2016 
•  Begin Decommissioning     -  July 2016 
•  Complete commissioing     - 
•  Start Infrastructure Procurement     -  October 2016 
•  Start Detector Procurement 

–  Outer HCal      - 
–  Inner HCal      - 
–  EMCal      - 
–  Tracker      - 

•  Start Detector/ Magnet Installation 
–  Base       - 
–  Outer HCal      - 
–  Inner HCal      -   
–  EMCal      - 
–  Tracker      - 

•   Start Magnet Mapping     - 
•  Detector Commissioning Complete, Ready for 1st Run  - 
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Current	  HCal	  Current	  Status	  
•  Drawings for full Engineering prototype ready for quote 

•  Vendor Meetings this month: 
–  Strecks next week  (Don, Rich, Anatoli) 
–  ATLAS end of month (Don, Rich, Anatoli) 

•  HCal Meeting at GSU 
–  Meet with GSU shop staff to discuss assembly of Inner HCal at GSU 
–  Meet with local potential stainless component fabricators 

•  Drawings for performance prototype in progress 
–  Steel drawings in progress 
–  Light collection component drawings waiting for direction after R&D 
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From	  Gail	  Ma`son,	  ALD	  for	  ES&H:	  
•  BNL	  Office	  Ergonomic	  Program:	  
•  The	  BNL	  office	  ergonomic	  program	  provides	  various	  resources	  to	  all	  employees	  who	  uXlize	  a	  computer	  work	  

staXon.	  We	  offer	  the	  use	  of	  a	  self-‐assessment	  tool	  that	  is	  available	  on	  the	  ES&H	  web	  site.	  The	  tool	  was	  designed	  to	  
give	  each	  individual	  who	  uXlizes	  a	  computer	  work	  staXon	  the	  opportunity	  to	  evaluate	  their	  own	  work	  staXon	  in	  
the	  comfort	  of	  their	  own	  office.	  The	  self-‐assessment	  tool	  has	  a	  series	  of	  quesXons	  and	  diagrams	  regarding	  
workstaXon	  setup	  and	  also	  provides	  Xps	  on	  how	  to	  improve	  it.	  The	  results	  of	  your	  assessment	  will	  provide	  an	  
overview	  of	  you	  ergonomic	  compliance.	  	  	  

•  	  	  
•  Aeer	  compleXng	  the	  self-‐assessment	  tool,	  you	  may	  request	  an	  official	  computer	  work	  staXon	  assessment	  by	  an	  

Ergonomic	  assessor.	  The	  Ergonomic	  assessor	  will	  make	  the	  necessary	  adjustments	  for	  your	  workstaXon.	  This	  may	  
include	  adjusXng	  the	  height	  of	  your	  monitors	  to	  looking	  at	  new	  chairs	  and	  other	  equipment	  at	  the	  Ergonomic	  
Showroom	  located	  at	  Bldg	  120.	  A	  follow	  up	  will	  be	  iniXated	  by	  the	  Ergonomic	  assessor	  within	  a	  reasonable	  Xme	  
frame	  to	  assure	  that	  adjustments	  made	  or	  equipment	  installed	  have	  resulted	  in	  an	  ergonomically	  compliant	  
computer	  work	  staXon.	  

•  	  	  
•  Click	  here	  to	  start	  your	  self-‐assessment	  of	  your	  computer	  workstaXon:	  

BNL	  Ergonomic	  Computer	  WorkstaXon	  Tool.	  
•  	  	  
•  Computer	  WorkstaFon	  Ergonomic	  assessments:	  
•  Computer	  work	  staXon	  ergonomic	  assessments	  can	  be	  requested	  in	  several	  different	  ways:	  
•  1)	  The	  computer	  work	  staXon	  request	  can	  be	  a	  result	  of	  using	  the	  self-‐evaluaXon	  tool	  and	  the	  use	  of	  this	  tool	  is	  

encouraged	  as	  it	  will	  cover	  the	  largest	  using	  populaXon	  at	  the	  laboratory.	  
•  2)	  The	  computer	  work	  staXon	  evaluaXon	  may	  be	  a	  request	  as	  a	  result	  of	  an	  OccupaXonal	  Medical	  Clinic	  exam.	  
•  3)	  The	  commuter	  work	  staXon	  request	  can	  also	  be	  a	  result	  of	  the	  individual	  Department	  or	  organizaXon.	  
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Where To Find  
PHENIX Engineering Info 

hHp://www.phenix.bnl.gov/WWW/INTEGRATION/ME&IntegraFon/DRL_SSint-‐page.htm	  


